



Republic of the Philippines
KAPATAGAN WATER DISTRICT
Kapatagan, Lanao del Norte
(GOCC)

Nov. 10, 2025


SCHEDULE OF COMPLETED / ON GOING PROJECT FY 2025

PROJECT	SCOPE OF WORK	BENEFICIARIES	COST OF PROJECT	STATUS
SYSTEM IMPROVEMENT	INTERCONNECTION OF 200mmØ uPVC DPWH PIPELINE TO 150mmØ KAPWD EXISTING PIPELINE AT ABRAGAN ST. - NATIONAL HI WAY	MARANDING ANNEX AND REST OF BRGY. MARANDING AND BRGY. ABAGA	PHP. 437,830.40	COMPLETED
SYSTEM IMPROVEMENT	INSTALLATION OF 150mmØ uPVC PIPELINES FOR MARANDING ANNEX FROM GAISANO TO MARANDING BRIDGE	MARANDING ANNEX STO TOMAS AND REST OF MARANDING AND BRGY. ABAGA	PHP. 1,750,000.00	COMPLETED
CONSTRUCTION OF CHEMICAL ROOM	CONSTRUCTION OF CHEMICAL ROOM OUTSIDE PUMPHOUSE BUILDING	AGENCY	PHP. 36,000.00	COMPLETED
SYSTEM ACTIVATION	CONSTRUCTION OF ELEVATED 4 CU.M. STAINLESS STEEL TANK AND INSTALLATION OF 2HP MOTOR AND 50mmØ P.E. PIPE	P - 4 BRGY. TIACONGAN	PHP. 794,800.00	ON GOING
TOTAL			PHP. 3,018,630.40	

PREPARED BY:


ENGR. ROBERTO R. MANATOM JR.
DM/Engineering Division

Noted by:


CLAIR GREBERN U. ELUMIR
GENERAL MANAGER - C